PRINCETON GEOSCIENCE, INC.

15 Vandeventer Ave. « Princeton, NJ 08542
tel: 609.279.0008 o fax: 609.252.9238
www .princetongeoscience.com

January 22, 2015
Via U.S. Mail

Mr. John Osolin

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region I1

290 Broadway, 19 Floor

New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #111 (December 8, 2014 to January 7, 2015)

Dear Sir:

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #111
detailing activity from December 8, 2014 to January 7, 2015.

As outlined in the AOC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As required, a one month and two month
forecast of activities is also included.

Please feel free to call Joseph Guarnaccia of BASF (732-914-2516), if there are any questions or
concerns.

Sincerely,
PRINCETON GEOSCIENCE, INC.

James L. Peterson, P.G.
Principal

Cce:

L. Vogel/NJDEP
Casaletto/Madsion

File & internal distribution
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CPS/Madison SUPERFUND SITE

Progress Report # 111
December 8, 2014 to January 7, 2015

This progress report is being submitted to the Environmental Protection Agency as a requirement of
the Administrative Order on Consent with the effective date of October 6, 2005.

Previous Month (December 8, 2014 to January 7, 20) Activity

1. AOC Requirements and Submittals associated with this report.
e No new data packages associated with this reporting period
4. Ongoing Investigations/Activities
e IRM upgrades:
o All permits and equivalents secured. Wells installed.
e Remedial Investigation Report
o. Revise RIR to address EPA/DEP comments and include SLERA and HHRA
e Feasibility Study
: o Respond to comments on Candidate Technologies Memorandum. Identify focused
technologies to field test as part of the FS.
e SLERA
o Review USEPA response to the 7/22/14 Response To Comments Letter when received
e BHHRA
o Review and respond to USEPA comments on the August 28, 2014 Draft Baseline
Human Health Risk Assessment when received.
2. Source Area IRM (December 2014)
Well : Month Rate Discharge On-Site
Total(gal) (ave. gpm) MUA(gal) Recharge(gal)
CPS3A 644,363 14
WE2RB 516,378 12
Totals 1,160,741 26 577,378 583,363

Planned January and February 2015 Activity

cC:

IRM upgrades: _
o Procure TPW equipment upgrades, install conveyance piping and discharge structure.
Remedial Investigation Report
o Revise RIR to address EPA/DEP comments and include SLERA and HHRA
Feasibility Study '
o Respond to comments on Candidate Technologies Memorandum. Identify focused
technologies to field test as part of the FS.
SLERA
o Review USEPA response to the 7/22/14 Response To Comments Letter when received
BHHRA
o Review and respond to USEPA comments on the August 28, 2014 Draft Baseline
Human Health Risk Assessment when received
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